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Department of Energy 
Fernaid Site Office 

P.O. Box 398705 
Cincinnati, 0 h io 45239-8705 

(513) 738-6319 
JUL 0 2  1991 
DOE-1752'91 

Ms. Catherine A. McCord 
Remedi a1 Project Director 
U.S. Environmental Protection Agency 
Region V ,  5HR-12 
230 South Dearborn Street 
Chicago, I11 inois 60604 

Dear Ms. McCord: 

PERCHED GROUND WATER REMOVAL ACTION 

After a Quality Assurance Project Plan meeting between U.S. EPA and U.S. DOE, 
on June 27, 1991, the status and milestones for the Removal Action, 
Contaminated Water Under FMPC Buildings (Consent Agreement Removal Action 
Number l), were briefly discussed. 
expand on these discussions. 

This letter is intended to clarify and 

On May 31, 1991, pumping of perched ground water under Plant 6 was initiated. 
Water extracted from the three wells in Plant 6 (approximately 30 gallons per 
day) is being held in a 4,000 gallon holding tank, also located in Plant 6. 
This pumping and collection system will be utilized throughout the design life 
of the removal action. The milestone for this action has been reported to you 
in the Consent Agreement (CA) Monthly Report as June 1, 1991. Due to the lack 
of clarity and specificity in the work plan schedule for the Plant 6 perched 
water pumping and treatment activities, we recently re-evaluated the work plan 
schedule to determine the date which should have been established and reported 
on for this milestone (resumption of pumping with on-line treatment 
capability). This re-evaluation has resulted in the establishment of July 24, 
1991, as the true intended completion date. This is based on the pumping in 
Plant 6 starting 176 working days from "Time Zero", which was established as 
the date of work plan approval (November 9, 1990). 

There has not been a separate start-up date for the treatment system listed in 
the CA Monthly Report. However, the work plan schedule defines an interim 
milestone for "piping/treatment system design, procurement, installation, and 
start-up (treatment if required)" as 154 working days (June 21, 1991) from 
approval of the work plan (November 9, 1990). 

. 

The treatment system is being installed and is projected for completion on 
July 12, 1991. While this is not consistent with the work Dlan schedule of 
154 working days from work plan approval, it is 
date for pumping and treating the perched water 

consistent with the work plan 
under Plant 6 (July 24, 1991). 

FERNALD'S MAIN PRIORITY IS CLEANUP 
B 



The uncompleted, i n t e r i m  mi lestone f o r  the  i n s t a l l a t i o n  o f  t he  perched water 
t reatment system w i l l  no t  adversely af fect  t he  o b j e c t i v e s  o f  t h e  Contaminated 
Water Under FMPC Bu i ld ings  Removal Act ion.  
pumping and t r e a t i n g  of contaminated water under P lan t  6 w i l l  be met. 

I t r u s t  t he  fo rego ing  s u f f i c i e n t l y  c l a r i f i e s  any confus ion  t h a t  may have 
r e s u l t e d  from t h e  l a c k  of s p e c i f i c i t y  i n  t h e  o r i g i n a l  work p l a n  schedule. 

If you have any questions, p lease contac t  me a t  FTS 774-6159. 

I n  add i t i on ,  t h e  mi les tone f o r  

S ince re l y  , 

f ig  FMPC Remedi a1 Ac t i on  

P r o j e c t  D i r e c t o r  

cc: 

J.  Fiore,  EM-42, GTN 
K. A. Hayes, EM-422, GTN 
G. E. M i t c h e l l ,  OEPA-Dayton 
L. August, GeoTrans 
K. Davidson, OEPA-Col umbus 
D. R. Schregardus-OEPA-Columbus 
J.  A. Sar ic ,  USEPA-V, 5HR-12 
M. Bu t l e r ,  USEPA-V, 5CS-TUB-3 
J. Benet t i ,  USEPA-V, 5AR-26 
C. R. Holmes, USEPA-HQ 
W. E. Muno, USEPA-V, 5HR-13 
D. A. U l l r i c h ,  USEPA-V, 5H-12 
E. Schussler, PRC 
R. L. Glenn, Parsons 
W. H. B r i t t o n ,  WMCO 
S. W. Coyle, WMCO 
H. F. Daugherty, WMCO 
J. D. Wood, AS1  

*AR F i l e s  


